BROAD CREEK LIBRARY

PROJECT TEAM

Project Manager: Bob Meadows (664-4634)
Construction Inspector: Clark Ray

Construction Manager: Tyrone Walker (664-4615)
Design/Build Team: Hourigan Construction & Tymoff Moss

PROJECT DESCRIPTION: In order to promote lifelong learning, this project
will include the planning, design and construction of a new 28,000 square foot
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library adjacent to the Richard Bowling Elementary School. ; . lehlohAARIEATEEEEEE | oy cES S B

PROJECT BUDGET: $10,000,000

Broad Creek Library

10,000,000
PROJECT STATUS
Planning: 100% Complete
8,000,000+
Design: 100% Complete T
Construction: Underway
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PROJECT SCHEDULE E
Design Completion: December 2016
Start of Construction: December 2016
Construction Completion:  December 2017
COMMUNITY CONNECTION
Civic League: Broad Creek B Budget
B Commitments
Ward / Superward: 3/7 I Spent to Date

UPDATE: Construction began January 2017. Plans were submitted for Site Plan Review 7/1/16. Exterior metal framing currently in
progress, Contractor has completed 2" deck concrete flooring pour and main stair tower staircase installation.
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